


INFORME DE AVANCE.



TAREA	ITEM	UNIDAD	(21 al 27 de Sep)	(28 de Sep a 4 de Oct)	(5 al 11 de Oct)	(12 al 18 de Oct)	(19 al 25 de Oct)	(26 de Oct al 1 de Nov)	(2 al 8 de Nov)	(9 al 15 de Nov)	(16 al 22 de Nov)	(23 al 29 de Nov)	(30 de Nov al 6 de Dic)	(7 al 13 de Dic)	(14 al 20 de Dic)	(21 al 27 de Dic)	(27 de Dic al 3 de Ene)
1	Cálculo.	gl.	100%														
2	Replanteo.	gl.		80%						10%							
3	Corte y doblado de hierros.	Kg.			60%	10%	10%	20%				10%					
4	Fundaciones.	m ³ .				50%	50%	50%									
		gl.				50%	50%	50%									
		m ³ .				40%	40%	20%									
5	Vigas.	m ² .						20%									
		gl.						30%									
		m ³ .						20%									
		m ² .						20%									
6	Columnas.	m ² .						50%									
		gl.						50%									
		m ³ .						50%									
7	Tabiques rectos.	m ² .						50%									
		gl.						50%									
		m ³ .						50%									
8	Tabiques curvos.	m ² .								20%							
		gl.								10%							
		m ³ .								10%							
		m ² .								20%							
9	Cabezal.	m ² .						50%									
		gl.															
		m ³ .															
10	Limpeza.	m ³ .									50%						